Erosion & Sediment Control

INew Compliance Agreement
13rd Party Consultant as CCR



New Approach

1 3" party Consultant as CCR

— Weekly inspections
— Rain Event inspections
— Turbidity testing

1 Site compliance

— Consultant will retain the services of a subcontractor to
implement E&S controls if our road builder either can’t or won't
maintain compliance on his own.

1 Quality Assurance

— Completed through Stormwater Engineer’s Office



Cost Impact

1 Weekly Inspections over a 40 week
construction season.

1 Rain Event Inspections, estimated at
about 30 per construction season.

1 Turbidity testing on 30 days over multiple
sites and multiple outfalls per site.



Cost Impact

1 Weekly inspections = Plan for a couple
manhours per site each week for 40 weeks.

1 Rain Event Inspections = Plan for a couple
manhours per rain event for approx 30 rain
events per 40 week construction season.

1 Turbidity testing = Plan for use of field test kits
=> no lab fees. Plan for full day per active site.



Implementation

1 Selection of consultants Is In process
1 Selection of projects Is In process

1 Construction cost estimates need to
Include cost of this work.

1 Estimates do not need to include cost of

subcontracted compliance work.

— We will deduct from roadbuilder’s monthly estimate in
accordance with 110.22



Implementation

1 Subcontracted Work
— Limited to short list of items (stabilization,
sweeping, etc.)
— Only work needed to bring site into
compliance

— Will avoid any work that could damage newly
iInstalled infrastructure or utilities (No
excavation work)

— Direction to take such action will come from
DelDOT, not consultant CCR.



Questions?



